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Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
~ 218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2519
Richland, wash1ngton

Meeting Held April 20, 1994
From 8:00 to 9:00 a.m.
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The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit

Managers Meeting.

—Z.;/m_// /Z // Date: 4~ zc/-c;z/
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Randa]l N. Kreke1 Unit Manager, RL

NOT PRESENT
Date:
Danie] L. Duncan, RCRA Program Manager, EPA Region I0
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/7‘/7///7.”7/// //77%’_ Date: Jf/f EL{ 6;(7/“
. te Departmen of Ecology’

J/F nggang Ma, Unit Manager, Washingten e Department

218 E-8 Borrow Pit Demolition Site Closure Plan, WHC Concurrence

/%E;;:z::é;?zazgéiii’/i/1—:;Zzzji Date: E;75"(7//;7(//
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Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process
Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List

Attachment 4 - Action Items
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Attachment 1

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held April 20, 1994
From 8:00 to 9:00 a.m.

Agenda

Approval of Past UMM Minutes

Status Action Items
eims

Status Closure Activities
-Status of NOD (Notice of Deficiency} Comments

New Business
-Open Discussion

Set Next Meeting Date
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Attachment 2

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held April 20, 1994
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The March 23, 1994, Unit Managers' Meeting Minutes were reviewed and
signed by the Unit Managers.
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There was no discussion.

3. Status Closure Activities:
~-Status NOD Comments (On Schedule)

WHC (D. M. Korematsu-Qlund) stated that the Draft Sampling Analysis Plan
(SAP) has been completed and is currently undergoing WHC internal
"~ review. ~WHC does not ‘anticipate any major document changes and
therefore expects Ecology to receive the draft SAP in approximately four
weeks. MACTEC (P. J. Macbeth) asked for a status on future closure
activities. WHC (D. M. Korematsu-Olund) explained as soon as all
parties (Ecology, RL, and WHC) agree with the SAP, a sampling schedule
— 7~ will be completed and then conformational soil sampliing and chemical
analysis will be performed. MACTEC (P. J. Macbeth) asked if we have to
... . redraft the closure plan. WHC (D. M. Korematsu-Olund) stated that as
soon as the SAP has been approved and agreed to by all parties and all
NOD comments are completed, then WHC will have 120 days to revise the
closure plans to incorporate NOD comments and any additional text
changes. RL {R. N. Krekel) stated that at the next UMM, RL will provide
a firm date when the draft SAP will be transmitted to Ecology.

WHC (R. E. Bolls-Solid Waste Operations) stated that the Solid Waste
Operations group was possibly going to do some pre-sampling (field
screening) at the Ash Pit, 218 E-8, and HPADS. The pre-sampling
activities will be based on the draft SAPs, but will not be at the
specific locations identified in the SAPs. RL (E. D. Macalister) asked
the reason for the pre-sampling. WHC (R. E. Bolls) said that the pre-
sampling will give WHC preliminary information for different Tocations
"7 for Tater site verification sampling. In response to a request from
Ecology (F. Ma), WHC (R. E. Bolls) agreed to inform Ecology prior to
pre-sampling. RL (R. N. Krekel) stated that the pre-sampling data would
not be used for decision-making purposes, but for information purposes

only.
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4. New business:

-Onen discussion
No new business.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for May 24, 1994 8:00-10:00
a.m. Richland, WA.



Attachment 3

Unit Managers' Meeting

218 E-8 Borrow Pit Demolition Site Closure Plan
"~ 72480 Stevens Center Place, Room 2519

——-—--Heeting Held Aprit 20,

Richland, Washington

From 8:00 to 9:00 a.m.
Attendance List
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Attachment 4

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
- 2430 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held April 20, 1994

From 8:00 to 92:00 a.m.
-“Action Items
Description

Action Item #
No action items resuited from this meeting,

4-20-94:
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Distribution

ADMINISTRATIVE RECORD: 218 E-8
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Bartz

Bolls

Carosino

Duncan

Jacques
Korematsu~-0lund
Kreke}

Lucas

. Macaltister
. Macbeth

Mackey
Pierce
Price
Romsos
Ruck II1
Waite

F1e1d File Custodian
GHL/RCRA File

[Care of EDIC, WHC (H6- 08)]

GSSC B1-42
WHC T3-04
RL A4-52
EPA-Seattle HW-106
WHC H6-01
WHC H6-23
RL A5-15
WHC He-04
Ecology B5-18
RL R3-80
MACTEC R3-82
WHC B3-15
WHC T3-04
WHC H6-23
WHC T3-04
WHC H6-23
WHC B2-35
WHC H6-08
WHC H6-23

8 Borrow Pit Demolition Site Closure Plan, T-2-1

Washington State Department of Ecology Nuclear and Mixed Waste Hanford File,

P.0. Box 47600, Olympia,
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Washington 98504-7600

1 Protection Agency Region 10, Seattle, Washington 98101,
r)-Mail Stop HW-074

Please send comments on distribution 1ist to Kari Schmidili (H6-23), 373-2083.
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